
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:24 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 116 Date: 15-Aug-2012 Wednesday

Approved Date:

Shift Hours: 06:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 72

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Performance Caulking workers Damon and Heath completed panel point 64, 54, and 50 on the South Main
Span. Panel Point 56 was completed on the North Main Span. They fixed panel point 72 today by
removing the butyl putty from the downhill side of the cable band.. Panel Point 106 they did not have
access. Rob Feather inspected 50 and 56
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